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STATE OF NORTH CAROLINA
DEPARTMENT OF TRANSPORTATION
JAMES B. HUNT. JR. DIVISION OF HIGHWAYS R.. SAMUEL HUNT [11
GoVERNOR PO. BOX 25201, RALEIGH. N.C. 27611-5201 SECRETARY

November 2, 1994

MEMORANDUM TO: Calvin W, Leggett, P.E.
Director, Planning and Programming

FROM: Whitmel W. Webb, P.E.
Manager of Program Development Branch

SUBJECT: Cary Parkway Extension from NC 54 to just south
of Sheldon Drive

You have previously requested an estimate for the extension of Cary Parkway
considering the full cross section. Your subsequent request asked that we
provide estimates for staged construction. For your convenience, all estimates
for the studied alternates are listed below. The length of all studied alternates is
approximately 1700 feet and the width of right-of-way is 106 feet.

Alternate 1 4-lane, median-divided roadway, 106 feet of right-of-way

Construction $ 1,100,000
Right-of-Way 375,000 ’
Total $ 1,475,000

Alternate 2 Staged construction, 2-lane roadway, 106 feet of right-of-way

Construction $ 750,000
Right-of-Way 375,000
Total $ 1,125,000

The estimated cost to add the additional 2-lanes with the 30-foot raised median
at a later date is $ 650,000.
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